
Truck climbing passing lanes - I-90/Cle Elum to Vantage 

Quarterly Project Report Update For Quarter Ending June 2003 
Project Title & Location 
I-90/Highline Canal to Elk Heights – East of Cle 
Elum 

Contractor 
Westway Construction, Inc. 

Project Description 
Constructs new truck climbing/passing lane eastbound on I-90 from Highline Canal to 
Elk Heights.  This work will consist of adding a 12 ft Portland Cement Concrete 
Pavement lane to the outside and widening the Highline Canal bridge.    

Recent Progress 
This contract was awarded to Westway Construction of Airway Heights, Washington on August 7, 2003 at its low bid amount of 
$2,816,875.60, which is $507,406.90 below the WSDOT engineer’s estimate.  However, between award and contract execution (the 
legally permissible window for WSDOT’s review), an investigation of a bid protest by the second low bidder, Scarsella Brothers 
Construction of Seattle, Washington, caused WSDOT to rescind the award.  The basis for the bid protest was that the low bidder had failed 
to properly comply with Disadvantaged Business Enterprise requirements contained in this contract by its eligibility for part of its project 
cost from federal highway funds. 
Design / Construction Impacts 
The apparent low bidder has until Friday, August 22nd to seek administrative reconsideration of its disqualification.  If reconsideration is 
not sought, or should it be denied, award would be expected to be made to the second low bidder, whose bid amount was $3,132,267.57, 
which is $192,014.93 below the WSDOT engineer’s estimate.  WSDOT’s expectation is that an award will be made in the very near future 
at a contract price that will be no greater than the second low bidder’s bid amount and at a delay not likely to be greater than three weeks 
from the originally-scheduled notice to proceed.  The outcome of this situation will be reported on at the quarterly report for the quarter 
ending September 30, 2003. 

Environmental Impacts / Compliance  
All environmental permits for construction have been received 
and anticipated environmental impacts are mitigated as part of 
the contract. 

Impacts to Traffic 
Lane closures could occur Monday thru Thursday.  No lane closures are 
allowed Friday thru Sunday and holidays.   

  

Project Milestones Scheduled Attained Milestone Outlook 

Contract Advertised  Jul 03 Jun 03 Completed 4 weeks in advance of schedule. 

Contract Awarded  Aug 03 Aug 03 Completed on time. 

Groundbreaking Sep 03  Rescindment of contract award will affect the groundbreaking date. 

Open to Traffic Fall 04  Rescindment of contract award may affect the open-to-traffic date. 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
Nickel funds included in 
above costs 
 
The current expectation is that 
the project cost at completion 
will be within the total project 
cost noted above. 

 
Dollars in  
millions 

 
$0.7 m 

$0.0 m 

$3.6 m 

$4.3 m 

 
 

$3.6 m 

 
Percent 
of total 

 
16.8 % 

0.0 % 

83.2 % 

100 % 

 
 

83.2 % 

 

Actual vs. Planned Expenditures
(Total Project Cost)
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For more information, go to http://www.wsdot.wa.gov/projects/ Paul Gonseth, WSDOT Project Engineer @ (509) 577-1811 
or E-mail: Gonsetp@wsdot.wa.gov 

http://www.wsdot.wa.gov/projects/I90TruckClimbingLanes/HighlineCanal_ElkHeights/
http://www.wsdot.wa.gov/projects/


 


